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1. PROJECT COVER SHEET 

1.1. NAME OF THE PROJECT:  CAQUETÁ: MAINTAINING AND RESTORING 

CONNECTIONS WITHIN ANDEAN AND AMAZONIAN SOCIAL AND NATURAL 

SYSTEMS 

 

1.2. DATES (START/FINISH)  

AGREEMENT/CONTRACT        

7/30/2013    TO    7/29/2017          

 

REPORT PERIOD 

 

01/01/2014 TO 03/31/2014 

 

1.3. PRIME PARTNER: FONDO ACCIÓN 

1.4. NAME OF PROGRAM MANAGER:  Click here to enter a date. 

 

 

http://www.bing.com/images/search?q=usaid+logo&view=detail&id=5BD90914E545EFC2A67ECDA6A8B0577DE65F666D&first=1
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1.5. NAME OF USAID AGREEMENT OFFICE REPRESENTATIVE (AOR) OR 

CONTRACT OFFICE REPRESENTATIVE (COR): Haga clic aquí para escribir 

texto. 

1.6. NAME OF ALTERNATE AOR OR COR: Haga clic aquí para escribir texto. 

 

1.7. USAID MECHANISM NUMBER OF AGREEMENT OR CONTRACT:   
AID 530-A-13-00005 

 

1.8. OVERALL PROGRAM DESCRIPTION: 

This project seeks to restore forest continuity and sustainably manage existing forest 

remnants by contributing to the consolidation of a bio-cultural corridor in the 

Andean-Amazonian Piedmont and to the configuration of reduced deforestation belt 

in the Caquetá municipality of Solano, gateway to the Amazonian lowlands. We 

propose developing strategies that include generating the enabling conditions that 

guarantee the project’s success by creating greater access to relevant information and 

developing conservation portfolios and landscape transformation strategies, which in 

turn will guide the development of participatory sustainable management models and 

conservation benefit mechanisms for indigenous and small farmer populations. 

Synergistically, the project will support key policy opportunities at the local, state, 

and national levels and provide the necessary capacity building for communities and 

project partners. This goal will be achieved through a detailed design of activities 

tailored for two selected landscapes (piedmont and lowlands), taking into account the 

cultural diversity of the two priority areas and ensuring a gender perspective 

throughout the project. Although the project focuses on maintaining and restoring 

forest connectivity within two priority areas, it will refine strategies, strengthen 

partnerships and facilitate policy frameworks for the future implementation of its 

successful models in the area of highest deforestation separating the two prioritized 

ecosystems, consequently contributing to restoring continuity between these Andean 

and Amazonian social and natural systems. The project will focus on two key areas: 

(1) the Andean-Amazonian Piedmont bio-cultural corridor comprised of the Alto 

Fragua Indi Wasi National Park (Caquetá state) and the Churumbelos National Park 

(Cauca State) and their area of influence, where Inga indigenous communities and 

neighboring small farmers will be prioritized; and (2) the Uitoto and Coreguaje 

territories and neighboring small farms located in Caquetá’s municipality of Solano, a 

critical transition area to the Amazonian lowlands, an area that is associated with the 

La Paya National Park and Chiribiquete National Park protected areas. The project 

focuses on four key components: Enabling conditions, Landscape transformation 
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through sustainable management and conservation of natural resources, Local policy 

transformation and Capacity building 

 

2. ACHIEVEMENTS OVERVIEW 
 

2.1. ICAA INTERMEDIATE RESULTS  

 

2.1.1 IR1 – Selected Landscapes Managed Sustainably 

 

Q2 was important in moving the program in the direction of ICAA´s IRs. To start with, 

an interinstitutional agreement was signed up between CL and Gobernación de Caquetá, 

and an additional agreement, expected to be signed during Q3, was designed between 

CL and Corpoamazonia. Both agreements set up the basis to establish the action plan to 

carry out specific activities on land planning, information exchange, technical 

contribution and institutional strengthening. 

 

During Q2, since we already signed up an agreement with ACT as principal 

implementer in Fragua – Churumbelos, “setting the ground” work was initiated to tackle 

activity CL-IR1-12.  To do so, ACT hired a new technician and selected, in 

collaboration with local organizations, a preliminary pull of local promoters in Belén de 

los Andaquíes, San José del Fragua (including Yurayaco) and Piamonte. With its team, 

ACT begun a preliminary review of current conditions at property level in each of the 

villages prioritized by CL. This review covers information such as existent property 

planning datasheets, population data, preexistent PPC beneficiaries, productive systems 

already being implemented, among others. This sets up a technical framework to design 

landscape transformation activities, enriched by EA. During Q2, ACT also undertook an 

initial “on the field” examination of current social, environmental and public order 

conditions. It was concluded that with proper precaution actions it is possible to carry 

out the program in the areas prioritized. 

  

In addition, ACT started the formal introduction of the program at local level (see 

Annex. Program´s introduction week report) (Activity Cl-ICA-002). To do so, it initially 

contacted and held meetings with indigenous, peasant, municipal and departmental 

authorities in Belen de los Andaquíes, San José del Fragua, Piamonte (Cauca) and 

Florencia to introduce the program, align it with local processes, and establish the best 

strategy to introduce it to final beneficiaries. The latter led both to a clearer 

understanding of the program by main local authorities and to a common expression of 

willingness to support it. Additionally, such meetings led to the carrying out of a week-

long program´s introduction trip in March through which ACT, FA and Gobernación de 

Caquetá made the program known within local communities in Fragua – Churumbelos 

corridor. Each municipality from the corridor was visited and large meetings were held 

with peasants, indigenous authorities and representatives, community action councils, 
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local organization and municipal authorities. The focus on the introduction sessions 

were the 20 villages (veredas) and 8 indigenous reserves preliminarily prioritized by the 

program. Through the meetings held, the program was explained while expectations and 

specials requests from potential beneficiaries were heard. Out of the introductory 

meetings held, community leaders and participants agreed on notifying the rest of 

community members back in their home areas to further precise final beneficiaries. CL 

expects to work with all people who reside within the villages and indigenous reserves 

prioritized.  

 

Since one of the program´s emphasis is to connect landscape transformation strategies 

with local policy instruments, CL decided to support the ongoing process on 

environmental determinants for Belén, San José and Solano, which is Corpoamazonia´s 

responsibility according with the law. By supporting these ongoing processes, CL 

guaranteed that these guidelines will be included in Municipal Land Use and Zoning 

Plans (POTs), and as a consequence the LTS will be developed in accordance with such 

territorial management legal framework. The aforementioned collaboration is included 

as one of the main themes of CL – Corporamazonia agreement. 

As part of activity CL-IR1-013, the program has already identified an ongoing conflict 

on Natural Resources Management between NPU and Indigenous groups. The 

declaration of PNNAFIW, regarded in Colombia as a national natural park co-

management pilot case, entails a concertation challenge, which in turn is an opportunity 

for CL. PNNAFIW creation responds to a process of intercultural collaboration between 

the Inga people of the department of Caquetá, NPU, IAvH, and Colombian Government, 

among others, and seeks the protection of highly threatened Andean-Amazon Piedmont 

ecosystems. Co-management has been halted since 2009 due to conflicting positions 

regarding PNNAFIW management strategies. During Q2, CL set up meetings with parts 

in conflict in order to facilitate the construction of a mutually agreed agenda that will 

serve as pathway to reactivate the collaborative management between conflicting parts.  

The program expects to facilitate to some degree the generation of dialogue between 

indigenous authorities and NPU. 

 

 

 

2.1.2 IR2 – Key Elements of Natural Resources Governance Functioning 

in Critical Landscapes.  

 

Agreements between FA, Gobernación del Caquetá and Corpoamazonia directly 

address this IR. With the interinstitutional articulation between FA, ACT and 

Corporaamazonia, a route has been drawn to strengthen the process of environmental 

determinants in San José del Fragua, Belén de los Andaquíes and Solano. The adequate 

definition of environmental determinants in the these municipalities, together with joint 

work with planning secretaries, will fortify Municipal Land Use and Zoning Plans in 

their environmental component, safeguarding therefore areas of the territory crucial to 

guaranteeing ecological and social connectivity. Currently, part of the route envisaged 

encompasses the involvement of at least two professionals paid by CL, whom under 
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Corpoamazonia´s supervision will undertake environmental determinants construction 

protocols. 

 

Another step aiming at this IR is related with activity CL-IR1-013, as detailed in section 

2.1.1.  

 

 

 

 

2.1.3 IR3 – Increased Capacity to Utilize PES-like and other Economic 

Incentive Programs 

 

During Q2, and as a result of CL support in the participation of the Government of 

Caquetá in the Governors’ Climate and Forest Task Force (GFC platform), we received 

a communication confirming that Gobernación del Caquetá has been given GFC 

observer status, while its membership request is voted by GFC member. Voting is 

schedule for August 2014.  

 

Gobernación del Caquetá´s inclusion in GFC is instrumental in increasing its capacity 

to utilize PES-like programs. This is so because GFC concentrates part of their work on 

identifying, studying and adapting pay-for-performance opportunities related to climate 

change, greenhouse emission and deforestation. 

 

 

2.1.4 IR4 – Greater Understanding and Solutions for Key Environmental 

Issues 

 

 

The second quarter was crucial in improving the understanding of environmental issues 

in the program´s work area. Through a joint effort by program´s consortia, the final 

terms of references of the ecosystem analysis were constructed (See Annex . EA Term 

of References). The ecosystem analysis (EA) is the backbone of Connected Landscapes 

in Caquetá strategy to achieve IR4. The construction of the terms of reference implied, 

therefore, a detailed work of examination to clearly establish the main answers the 

program and regional and local actors needed. This work included a preliminary 

definition of gaps and needs (CL-IR4-003), and a rough estimation of landscape-level 

analysis boundaries (CL-IR4-004).   The ecosystem analysis that will be produced will 

have two main level of analysis: 1) a departmental dimension aiming at responding 

general strategic elements related with sustainable management of the territory, 2) a 

landscape dimension aiming at providing precise information about ecological 

connectivity needs.  

 

Regarding activity CL-IR4-010, common work meetings and information exchange 

between FA and Gobernación del Caquetá were particularly important, since we were 

able to assure that EA will produce non-existent information useful to cover serious 

information gaps hampering governmental decision taking capability.  It was also 
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agreed with Gobernación del Caquetá that CL will contribute to GIS by providing all 

property level baseline information (produced by ACT) together with all other data 

gathered. Same agreement was reached with Corpoamazonia.  

 

For the EA implementation, a process of call of proposal was designed and deployed 

(CL-IR4-005). The challenge of the EA was bringing together the interests of various 

stakeholders, and at the same time producing effective and a detailed information able 

to shed light on the connectivity needs. The execution of technical activities related 

with EA will start during May 2014, month in which activity CL-IR4-008 is expected to 

occur. 

 

In order to strengthen EA process and use resources more efficiently, FA also reached 

an agreement with TNC, expected to be signed during Q3, in order to exchange 

information generated for Caquetá and articulate, when possible, technical on the 

ground activities. Through this pact, TNC is expected to provide to FA all analytical 

and GIS information that is producing for the municipality of Solano. This achievement 

is of importance since it tackles activity CL-IR4-011 while making a more proficient 

use of resources. 

 

During Q2, ACT successfully came to an arrangement with Digital Globe (web based 

company that provides high-resolution satellite imagery) to access high quality imagery 

from Fragua – Churumbelos Corridor. So far, two satellite photographs have been 

provided, but other ones are expected in the short term. Such material is not only 

already being used, but will serve as input for the EA.  

 

In order to tackle activity CL-IR4-014, CL defined a twofold line of action. As a result, 

participatory research and community-based monitoring will be the target activities to 

support. During this quarter CL (ACT and FA) established the schedule and the 

methodology to undertake such lines of actions. Setting the basis for those activities, 

ACT and FA held interinstitutional meetings with Universidad de la Amazonia (UA) to 

explore collaboration alternatives related with the promotion of community research 

and monitoring, student’s internships, among others.  

 

Regarding activity CL-IR4-009, ACT conducted a review of existing and ongoing value 

chain studies in the area; this to prevent redundant studies. Out of this preliminary 

review, the program concluded that most of the relevant value chain studies for the area 

have been already produced. The latter entails that the scope of activity CL-IR4-009 

will be reshaped during Q3.  In addition, during a coordination meeting with C&G, both 

programs agreed that all value chain studies and related information gathered (initially 

those of milk and cocoa) or produced would be shared.  

 

Finally, ACT held meetings with Regional Indigenous Council of Caquetá (CODIC), 

who is the gathering actor behind the facilitation of a Food Sovereignty for Indigenous 

Groups Policy Proposal. Through this proximity, articulation actions were drawn, 

particularly to get to know the current state of food sovereignty in the department and to 

outline a route to bring forward a policy instrument about it. The latter supposes a delay 

related with activity CL-IR4-017 since the current status of food sovereignty will be 
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fully depicted in Q3. 

 

 

 

 

2.1.5 Support Unit Services  

 

Not applicable 
 

2.2 CROSS-CUTTING THEMES AND USAID KEY ISSUES 

 

2.2.1 Improve Policies and Policy Implementation 

 

CL is committed with participatory designing of program´s strategies, in opposition to 

predesign agendas, tools and plans. This is why CL is currently developing its PLAR 

agenda, strategically aligned with current social, economic and political regional and 

local situation which the program is getting acquainted with.  During February and 

March the team started a preliminary screening of potential policies, guidelines, 

agreements, regulation, strategies and plans. This screening has provided a first route of 

work on improving policies and policy implementation, which aims – so far- at the 

following needs: food sovereignty, common access and use of natural resources 

agreements (land use conflict resolution), land use planning and zoning plans, and 

inclusion of gender approach into policy implementation.  

 

In line with the aforementioned, during Q2 ACT contacted CODIC to articulate actions 

to develop the Food Sovereignty for Indigenous Groups Policy Proposal. So far, what 

has been achieved is a clear willingness to work from CODIC and a verbal agreement 

to undertake building up activities. 

 

In what respects with Land Use planning and Zoning plans, CL deployed thorough 

efforts to strengthen POT´s environmental aspects. Such support was guaranteed 

through the inclusion of environmental determinants work in FA-ACT- Corpoamazonia 

agreement. Based on this agreement, and with FA and ACT support, Corpoamazonia 

will include environmental determinants in San Jose, Belén and Solano POTs.    

 

Finally, in order to create conditions for policy advocacy, particularly related with 

amazonian territorial management schemes, collaboration with Avina, Fundación 

Natura, GIZ, TNC and Gobernación de Caquetá was arranged in order to carry out an 

international seminar on Amazon Territorial Management Schemes. Such event is 

envisaged to be an exchange and debate platform about strategies to Sustainable 

Amazon Management Strategies. Connected Landscapes in Caquetá has supported the 

construction of the final agenda and allocated resources to partially sponsor the event. 

The seminar will be an important scenario to identify policy design opportunities. The 
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final seminar dates are to be determined, but it is expected to occur during the first 

semester of 2014. By the time this report is summited, this event is temporarily 

suspended, not yet cancelled due to some difficulties affecting directly the governor of 

Caquetá.  This dialogue activity is related with CL´s under construction PLAR agenda. 

 

2.2.2 Increase Gender Awareness and Gender-related Program 

Outcomes 

 

Various achievements have taken place during this quarter. To start with, the program 

team has strengthen its capacity to deal with gender issues through the participation in 

training sessions provided or co-organized by ICAA Support Unit. During Q2, CL 

participated in the workshops offered by IUCN within the Program for Capacity 

Development in Gender and Conservation, of which the first in-person module on 

Gender, Biodiversity Conservation and Development was presented on March 17 and 

18, 2014, as well as a virtual session of the module on biodiversity conservation project 

development with a focus on gender. Knowledge gained has been incorporated in the 

readiness phase of the local teams in order to ensure the application of this component 

from the beginning of the project.  

 

Particularly important in Q2 was the elaboration of ICAA Gender Plan. This document, 

elaborated in a joint effort between CL and C&G, defines the stepping stones to 

successfully incorporate the gender approach into both ICAA programs.  

 

 

2.2.3 Strengthening of Selected Regional Organizations and Institutions 

 

CL is committed with participatory designing of program´s strategies, in opposition to 

predesign agendas, tools and plans. Therefore, the program is developing its 

organizational and institutional strengthening plan, which is expected to be ready in the 

next quarter.  Nonetheless, readiness activities (Cl-ICA-002) taking place during Q2 

have served as a channel to preliminarily identify potential organizations: Indigenous 

Associations, Belén de los Andaquíes community action councils, producer’s 

organizations.  

 

Agreements arranged with Gobernación and Corpoamazonia are also aiming at this 

Cross-cutting theme.  

 

 

2.2.4 Improve Region-wide Capacity for Conservation Through Training 

 

As part of CL-IR4-018 and CL-IR4-019, the program is currently constructing its 

capacity building and training plan; this to address the goal based on a methodology 

that help us to set up the basis for selecting training topics, target organizations and 

beneficiaries, selection methods, incorporating gender approach, among other. 

Considerations regarding timing and topics will be highlighted by the plans.  
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Simultaneously, CL has been exploring collaboration options with various 

organizations, such as UA, HED program, USFS and the Environmental Education 

Interinstitutional Committee of San José del Fragua, the latter in order to assess the 

changes of articulating the program, and capacity building particularly, with the 

committee actions.  

  

 

2.2.5 Increase Indigenous Peoples’ Participation 

 

Indigenous participation is crucial for Connected Landscaped in Caquetá. Along Fragua 

– Churumbelos, the program works with Inga and Misak (Guambianos) communities. 

 

Throughout the community introduction and awareness-building phase that took place 

during Q2, Inga indigenous communities of the Caquetá and Baja Bota Caucana, 

together with the Misak community of El Aguila Reserve,  had a fundamental role .The 

community introduction and awareness-building phase, which had an specific chapter 

for indigenous community, included the integration of the procedures of the project 

within the processes of promoting the life plans of these communities in order to ensure 

the sustainability of the actions to be implemented.   

 

In brief, participation of indigenous groups was fostered during Q2 in the following 

forms: 

 

 Specific chapters of the introduction and awareness-building phase took place 

with indigenous groups. The first one in Yurayaco Inga Reserve (San Jose del 

Fragua), where thru Tandachiridu Association the program was introduced. This 

introduction served not only to explain the project, but especially for indigenous 

members to share their ideas, interests and perspectives. This sharing has been 

useful for steering the program activities in such a way that they perform as 

supporting tools for community life plans. The same circumstance took place 

with Nukanchipa Association (Piamonte), who gathers Inga members from 

Piamonte and “Bota Caucana”.  

 Likewise, the program has started a closer work with CODIC in order to join 

efforts with this organization to develop a Food Sovereignty for Indigenous 

groups 

 Finally, the local team involved in Fragua – Churumbelos corridor will consist 

of indigenous promoters selected by the associations according to criteria 

determined jointly by the parties. Although during Q2 the final team is not fully 

established, so far two indigenous members are preselected and have been 

introduced in detail to programmatic activities. 

 
During this period we worked with the following indigenous groups in the Andean 

Amazon: 

 Amahuaca   
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2.2.6 Climate Change - Adaptation 

Not reported during this period 

 

2.2.7 Climate Change (Sustainable Landscapes, REDD+) 

Not reported during this period 

 

 

3. NETWORKING AND SYNERGY 

Not applicable for this period 

3.1. ANDEAN AMAZON LEVEL  

Not applicable for this period 
 

3.2. NATIONAL LEVEL 

Not applicable for this period 

 

3.3. SUB NATIONAL LEVEL 

Not applicable for the period reported.  

 Cashinahua  Cacataibo 

 Culina  Yanesha 

 Mastanahua  Siona 

 Piro  Cofán 

 Sharanahua  Ese’ ejja 

 Asháninka  Amarakaeri 

 Yaminahua  Arazaeri 

 Harakmbut  Huachipaeri 

 Machiguenga  Sapitieri 

 Shipibo  Toyoeri 

 Isconahua  Pukirieri 

 Shuar  Quechua, 

Aymara 

 Kichwa   

 Secoya  Shipibo 

 

 

 

 X

 
Otros (Inga, 

Misak) 
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3.4. LANDSCAPE LEVEL 

Not applicable for the period reported.  

  

3.5. OTHERS 

 

Not applicable for the period reported.  
 

4. IMPACT OF LEVERAGED RESOURCES 

Not applicable for the period reported 

5. PERFORMANCE MANAGEMENT PLAN 

Not applicable for the period reported 

6.  SUCCESS STORIES 

Not applicable for the period reported 

7. ENVIRONMENTAL COMPLIANCE 

Not applicable for the period reported 

8. SUMMARY 

8.1 ACHIEVEMENTS 

The main achievements reached during the period reported are:  

 The introduction of the program at local level along Fragua Churumbelos 

Corridor.  It led to a clearer understanding of the program by beneficiaries 

and to a distinct pathway to start activities on the field.  

 To get involved into environmental determinants process in San Jose, Belén 

and Solano allows CL to target two goals: to support POTs and to link it 

with LTS. 

 CL´s support and facilitation to renovate negotiations concerning existing 

conflict between NPU and indigenous groups. 

 

 

8.2 CHALLENGES AND ADJUSTMENTS 

The main challenges encountered were: 



INITIATIVE FOR CONSERVATION IN THE ANDEAN AMAZON 

ICAA II FY12 ANNUAL REPORT    12 

 

 To cope with current local fluctuating dynamics, well known to be currently 

affected by peace process in La Habana and presidential elections.   

 To construct EA terms of reference to both bring together the interests of 

various stakeholder, and produce effective and detailed information suitable 

for CL´s purposes. 

 To keep up with general institutional weakness, particularly that of 

Gobernación del Caquetá, currently under Law 550 (bankruptcy status).  

 

 

9. ANNEXES 

9.1 Annex A – List of Acronyms 

 

 

 


